ALAMEDA COUNTY
CONGESTION MANAGEMENT AGENCY

1333 BROADWAY, SUITE 220 « OAKLAND, CA 94612 » PHONE: (510) 836-2560  FAX; {510) 836-2185
E-MAIL: mall@accma.ca.gov » WEB SITE: accma.ca.gov

April 7, 2009

Agenda Item 4.4.1
Memorandum
DATE: March 30, 2009
TO: ACTAC
FROM: Matt Todd, Manager of Programming
RE: STIP Program: Timely Use of Funds Report |
Information

Enclosed is the STIP Timely Use of Funds Report dated April 30, 2009. The information
presented in the report is based on the information made available to the CMA’s project
monitoring team. This information stems from the project sponsors as well as other funding
agencies such as Caltrans, MTC and the CTC.

The Report includes a total of 28 STIP projects being monitored for compliance with the STIP
“Timely Use of Funds” provisions. Red zone projects are considered at a relatively high risk of
non-compliance with the provisions. Yellow zone projects are considered at moderate risk, and
green zone at low risk. The criteria for determining the project zones are listed near the end of
the report. The durations included in the criteria are intended to provide adequate time for
project sponsors to perform the required activities to meet the deadline(s). A project may have
multiple risk factors that indicate multiple zones. The risk zone associated with each risk factor
is indicated in the tables. Projects with multiple risk factors are listed in the zone of higher risk.

The CMA requests copies of certain documents related to the required activities to verify that the
deadlines have been met. Typically, the documentation requested are copies of documents
submitted by the sponsor to other agencies involved with transportation funding such as Caltrans,
MTC, and the CTC. The one exception is the documentation requested for the “Complete
Expenditures” deadline which does not have a corresponding requirement from the other
agencies. Sponsors must provide documentation supported by their accounting department as
proof that the Complete Expenditures deadline has been met.

Next Steps

ACTAC is requested to review and confirm the project specific information included in the
attached report. Project sponsors are requested to provide documentation related to the status of
the required activities shown on the report by Friday, April 17th. Documentation and status
updates should be provided to Jacki Taylor, via email to: JTaylor@accma.ca.gov. This
information will be the basis of the STIP At Risk Report brought to the committees and the
Board in May 2009.

Attachment
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STIP Timely Use of Funds Report - Status Date: April 30, 2009 April 7, 2009

2008 STIP-Locally Sponsored Alameda County Projects Agenda Item 4.4.1
Red Zone Projects
Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Prev
($x 1,000 Req’d By Zone
1 2009C AC Transit  Berkeley/Oakland/San Leandro Corridor MIS
RIP $2,700 Env 06/07 Complete Expend 6/30/09 R $2,700K Alloc'd 4/26/07 R
12-Mo Ext Req Pending
2 2009P BART Ala. Co. BART Station Renovation
RIP $3,000 Con  07/08 Award Contract 6/30/09 R $3M Alloc'd 12/11/08 R
RIP $248 PSE  07/08 Complete Expend 6/30/10 G $248 Alloc'd 9/5/07
3 0057A Caltrans Caldecott Tunnel 4th Bore
RIP $2,000 PSE  08/09 Allocate Funds 6/30/09 R R

Yellow Zone Projects

No Projects in Yellow Zone this Report

Green Zone Projects

Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Zone
($x 1,000) Req’d By
4 2009A AC Transit  Maintenance Facilities Upgrade
RIP $3,705 Con  06/07 Accept Contract 3/7/10 G $3,705K Alloc'd 9/7/06 G
See Note 2
5 2009B AC Transit SATCOM Expansion
RIP $1,000 Con 06/07 Accept Contract 3/7/10 G $1,000K Alloc'd 9/7/06 G
See Note 2
6 2009D AC Transit Bus Component Rehabilitation
RIP $4,500 Con 06/07 Accept Contract 1/17/10 G $4.5M Alloc'd 7/20/06 G
See Note 2
7 20091 AC Transit New Bus Component Rehabilitation Project
RIP $7,738 Con  07/08 Accept Confract 5/29/11 G $7,738 Alloc'd 5/29/08 G
8 2009Q AC Transit Bus Purchase
RIP $14,000 Con  06/07 Accept Contract 4/12/10 G $14M Alloc'd 10/12/06 G
See Note 2
9  2009X AC Transit  Zero Emission Bus Project
RIP $7,810 Con  07/08 Accept Contract 3/20/11 G $7.81M Alloc'd 9/20/07 G
See Note 2
10 00160 ACCMA I-680 SB HOT Lane Accommodation
RIP $8,000 Con  07/08 Accept Confract 6/26/12 G $8M Alloc'd 6/26/08 G
42 months for Accept
App'd by CTC
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STIP Timely Use of Funds Report - Status Date: April 30, 2009

April 7, 2009

2008 STIP-Locally Sponsored Alameda County Projects Agenda Item 4.4.1
Green Zone Projects (Cont.)
Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Zone
($x 1,000) Req’d By
11 2179 ACCMA Planning, Programming and Monitoring !
RIP $1,311 Con  07/08 Complete Expend 6/30/10 G $1,311 Alloc'd 7/26/07 G
RIP $111 Con  06/07 Complete Expend 6/30/09 G Expenditures Comp.
RIP $110 Env  05/06 Complete Expend 6/30/08 G Expenditures Comp.
RIP $1,409 Con  08/09 Complete Expend 6/30/12 G $1,409 Alloc'd 7/24/08
RIP $1,209 Con 09/10 Allocate Funds 6/30/10 G
RIP $1,210 Con 10/11  Allocate Funds 6/30/11 G
RIP $1,000 Con 11/12  Allocate Funds 6/30/12 G
RIP $1,000 Con 12/13  Allocate Funds 6/30/13 G
12 0062E ACCMA 1-80 Integrated Corridor Mobility
RIP $954 Env  07/08 Complete Expend 6/30/10 G $954 Alloc'd 9/5/07 G
Contra Costa RIP
13 0044C ACCMA 1-880 Reconstruction, 29th to 23rd
RIP $5,000 PSE  09/10 Allocate Funds 6/30/10 G G
RIP $7,000 Con 11/12  Allocate Funds 6/30/12 G
14 0016V ACTA I-880/Mission Blvd, Phase 1B/2
RIP $10,000 Con 09/10 Allocate Funds 6/30/10 G G
15 0081D ACTA Rte 84 Expressway - Fremont and Union City
RIP $9,300 Con  10/11 Allocate Funds 6/30/11 G G
16 0016U ACTIA I-580 Castro Valley I/C Improvements
RIP $7,315 Con 07/08 Accept Contract 6/26/11 G $7.315M Alloc'd 3/12/08 G
17 2009N Alameda Tinker Avenue Extension
RIP $4,000 Con  07/08 Accept Contract 3/17/12 G $4M Alloc'd 9/25/08 R
Awd 3/17/09
18 2009L Alameda Co. Vasco Road Safety Improvements
RIP $4,600 Con  07/08 Accept Contract 7/29/11 G $4.6M Alloc'd 2/14/08 G
Contract Award 7/29/08
19 1014 BART BART Transbay Tube Seismic Retrofit
RIP $38,000 Con 07/08 Accept Contract 3/5/11 G $38M Alloc'd 9/5/07 G
20 2009Y BART Ashby BART Station Concourse/Elevator Imps
RIP-TE $1,200 Con  07/08 Accept Contract 1/22/12 G $1,200 Alloc'd 6/26/08 G
_ Sched for Awd 1/22/09
21 2009W Berkeley Ashby BART Station Intermodal Imps
RIP $4,614 Con  07/08 Accept Contract 12/26/11 G $4,614 Alloc'd 6/26/08 G
RIP $1,500 Con  09/10 Allocate Funds 6/30/10 G AB 3090 approved
8/28/08
22 20140 GGBHTD SF Golden Gate Bridge Barrier
RIP $12,000 Con 11/12  Allocate Funds 6/30/12 G G
23 2009K LAVTA Satellite Bus Operating Facility (Phases 1 & 2)
RIP $1,500 Con  06/07 Accept Contract 9/10/10 G Contract Awd 9/10/07 G
RIP $4,000 Con 10/11 Allocate Funds 6/30/11 G
Report Page 2 of 4
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STIP Timely Use of Funds Report - Status Date: April 30, 2009

April 7, 2009

2008 STIP-Locally Sponsored Alameda County Projects Agenda Item 4.4.1
Green Zone Projects (Cont.)
Index PP No. Sponsor Project Title
Source Prog’d Amount Phase FY  Req’d Activity Date  Zone Notes Zone
($x 1,000) Req’d By
24 2100 MTC Planning, Programming and Monitoring !
RIP $113 Con  07/08 Complete Expend 6/30/10 G $113 Alloc'd 7/26/07 G
RIP $110 Con 06/07 Complete Expend 6/30/09 G Expenditures Comp.
RIP $110 Env  05/06 Complete Expend 6/30/08 G Expenditures Comp.
RIP $113 Con  08/09 Complete Expend 6/30/12 G $113 Alloc'd 7/24/08
RIP $113 Con  09/10 Allocate Funds 6/30/10 G
RIP $113 Con  10/11 Allocate Funds 6/30/11 G
RIP $114 Con  11/12 Allocate Funds 6/30/12 G
RIP $114 Con  12/13 Allocate Funds 6/30/13 G
25 1022 Oakland Rte. 880 Access at 42™ Ave./High St., APD
RIP $5,990 R/W  07/08 Complete Expend 6/30/10 G $5.990M Alloc'd 12/13/07 G
26 2100C1 Oakland MacArthur Transit Hub Improvement, 40th St
7 RIP-TE $193 Con 07/08 Accept Contract 12/1/10 G  Alloc App'd 7/26/07 G
27 2100E Oakland 7th St. / West Oakland TOD
RIP-TE $1,300 Con  09/10 Allocate Funds 6/30/10 G G
28 2110 Union City Union City Intermodal Station
RIP $4,600 Con  07/08 Accept Contract 11/13/10 G $4.6M Alloc'd 9/5/07 G
RIP $720 Con  05/06 Accept Contract 11/13/10 G $720K Alloc'd 11/9/06
RIP-TE $5,307 Con  05/06 Accept Contract 11/13/10 G $5,307K Alloc'd 11/9/06
RIP-TE $2,000 Con 06/07 Accept Contract 11/13/10 G $2,000K Alloc'd 11/9/06
RIP $9,787 Con  06/07 Accept Contract 11/13/10 G $9,787K Alloc'd 11/9/06
RIP $715 Con  11/12 Allocate Funds 6/30/12 G
Notes:

1 PPM funds programmed in the Con phase are not subject to the typical construction phase requirements. Once PPM funds are
allocated, the next deadline is "Complete Expenditures."

2 Transit projects receiving State-only funds are subject to project specific requirements included in agreements with Caltrans.

ACCMA Project Monitoring
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STIP Timely Use of Funds Report - Status Date: April 30, 2009
2008 STIP-Locally Sponsored Alameda County Projects

April 7, 2009
Agenda Item 4.4.1

2008 STIP -Timely Use of Funds Provisions

The At Risk Report monitors the STIP Timely Use of Funds Provisions included in the current STIP Guidelines as adopted by
the CTC. The current Timely Use of Funds Provisions are as follows:

Required Activity

Description

Allocation

For all phases, by the end (June 30th) of the fiscal year programmed in the STIP.

Construction Contract Award '

Within six (6) months of allocation.

Accept Contract

Within 36 months of contract award.

Complete Expenditures

For Env, PSE, & R/W funds, costs must be expended by the end of the second FY
following the FY in which the funds were allocated.

Final Invoice
(Final Report of Expenditures)

For Env, PSE, & R/W funds, within 180 days (6 months) after the FY in which the
expenditure occurred.
For Con funds, within 180 Days (6 months) of contract acceptance.

The At Risk Report utilizes the deadlines associated with each required activity of the STIP Timely use of Funds Provisions tor
assign a zone of risk. The following zone criteria was developed for each of these risk zones (Red, Yellow, & Green). For the
Final Invoice, this activity is tracked but no zone of risk is assigned.

Zone Criteria

Required Activity

Criteria Timeframes for Required Activities

Red Zone Yellow Zone Green Zone

Allocation -Env Phase

within four months within four (4) to eight (8) |All conditions other than Red or

(Final Report of Expenditures)

months Yellow Zones .
Allocation -PS&E Phase within six months within six (6) to ten (10)  |All conditions other than Red or
months Yellow Zones
Allocation -Right of Way Phase within eight months within eight (8) to twelve |All conditions other than Red or
(12) months Yellow Zones
Allocation -Construction Phase within eight months within eight (8) to twelve |All conditions other than Red or
(12) months Yellow Zones
Construction Contract Award " within six months NA All conditions other than Red or
Yellow Zones
Accept Contract within six months within six (6) to twelve All conditions other than Red or
(12) months Yellow Zones
Complete Expenditures within eight months within eight (8) to twelve |All conditions other than Red or
(12) months Yellow Zones
Final Invoice NA NA NA

Other Zone Criteria

Yellow Zone

STIP /TIP Amendment pending

Red Zone

Extension Request pending

Notes:

1 June 2006 CTC action, Resolution G-06-08, changed the construction contract award deadline from within
12 months of the Allocation date to within 6 months of the Allocation date.
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